PART

DIVISION 1 - GENERAL REQUIREMENTS

SECTION 01700 - CONTRACT CLOSEOUT

- GENERAL

RELATED DOCUMENTS

Specifications and general provisions of Contract,
including General Conditions and other Division 1
Specification sections, apply to work of this section.

DESCRIPTION OF REQUIREMENTS

DEFINITIONS: Closeout 1s hereby defined to include
general requirements near end of Contract Time, in
preparation for final acceptance, final payment, normal
termination of contract, and similar actions evidencing
completion of the work.

PROCEDURE

When the project is approaching substantial completion,
the Contractor shall notify the EPA's On-Site
Representative. The EPA's On-Site Representative will
review the progress of the work to determine when
Substantial Completion is achieved. At that time, the
Engineer and the EPA's On-Site Representative will
prepare a punch 1list of all items remaining to Dbe
completed and all items to be repaired to be acceptable
to the EPA. The project will be closed out when the punch
list is 100% completed and approved.

COMPLETION TIME: The number of calendar days to complete
all Punch List items is the time established by the
Contractor and approved by the EPA to complete the
majority of the items. All exceptions requiring more than
thirty (30) calendar days will be 1listed with an
extension of time and reason for the required extension
of time to complete each particular item. If the
Contractor fails to complete the items listed in the
Punch List in thirty (30) calendar days, the EPA may
elect to have another Contractor to complete the work and
deduct that cost from the original Contractor's final
payment and retainage.

Final cleanup shall occur after all punch list items have
been completed.
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1.04

A.

RECORD DOCUMENT SUBMITTALS

GENERAL
Specific requirements for record documents are indicated
in individual sections of these specifications. Other

requirements are indicated in General Conditions.
General submittal requirements are indicated in
"Submittals" sections. Do not use record documents for
construction purposes; protect from deterioration and
loss in a secure, fire-resistive location; provide access
to record documents for Architect's reference during
normal working hours.

AS-BUILT DRAWINGS

Maintain a set of contract drawings and "approved" shop
drawings in clean, undamaged condition, with mark-up of
actual installations which wvary from the work as
originally shown. Mark whichever drawing is most capable
of showing "field" <condition fully and accurately;
however, where "approved" shop drawings are used for
mark-up, record a cross reference at corresponding
location on working drawings. Mark with red erasable
pencil and, when feasible, use other colors to
distinguish between variations in separate categories of
work.

RECORD SPECIFICATIONS

Maintain one (1) <copy of specifications, including
addenda, change orders and similar modifications issued
in printed form during construction, and mark up
variations 1in actual work in comparison with text of
specifications and modifications as 1issued. Upon
completion of mark up, submit two (2) copies to the EPA.

MISCELLANEOUS RECORD SUBMITTALS

Refer to other sections of these specifications for
requirements of miscellaneous record keeping and
submittals in connection with actual performance of the
work. Immediately prior to date of substantial
completion, complete miscellaneous records and place in
good order, properly identified and bound or filed, ready
for continued use and reference, submit to the EPA.

OPERATING AND MAINTENANCE BOOKLETS

Prime Contractor shall prepare and deliver to the A/E
Representative five (5) bound booklets, four (4) for the
EPA and one (1) for the Architect containing typed lists
of all major materials and equipment used in their work.
The 1list shall give the names and addresses of
manufacturers and suppliers of materials and equipment
and of all subcontractors used.
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First Page: Title, Owner, address, date of
submittal, prime Contractor(s), Principal
Subcontractors and Architect.

Second Page: Index of Divisions and Sections
Conforming to Specification's Table of Contents.

Succeeding Pages: Lists, under headings of Division
and Section.

First Section: Written description of system contents,
where located in building, how each part functions, and
how system works as a whole. Conclude with list of items
requiring service and state the service needed or refer
to manufacturer's data in the binder that describes the
proper service.

Second Section: A copy of each shop drawing with an index
at the beginning of the section.

Third Section: A copy of each manufacturer's operating
instructions and catalog cuts with an index at the
beginning of the section.

Fourth Section: A list of all equipment used on the job,
Contractor's purchase order numbers, suppliers' names and
addresses, date of start-up of each piece of equipment,
copies of Certificates of Inspection, test data and
reports.

Fifth Section: Copies of all warranties required by each
section.

CONTROL, WIRING DIAGRAMS AND CHARTS
Prime Contractor shall submit the following to the EPA's
On-Site Representative prior to final payment:

Both Paper and Electronic copies of all control and
wiring diagrams pertaining to the work. Electronic
copies to be compatible with AutoCAD Version 14.

INSTRUCTION OF PERSONNEL IN USE OF SYSTEMS

Prior to final acceptance of work by the EPA, the Prime
Contractor requiring operating instructions, shall
arrange a meeting with the EPA’s On-Site Representative
to instruct personnel in use of the systems.

Each Contractor or subcontractor shall ascertain the

system is fully operable and said demonstration shall not
imply final acceptance by the EPA.

END
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